COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2001

ESTI MATE SUMVARY 12: 06: 32
CONTI D: C13153 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13153-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIVE ALLOW 80 WORK DAYS
R-4 EPOXY PAVMENT MARKI NGS PERCENT TIME:  31.25 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. C R400- 101
R-4 EPOXY PAVEMENT MARKI NGS
NAME OF ROAD: 999
PROQJIECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 07/ 03/ 2001 DATE TI ME STARTED 05/15/2001
632 VST GUNNI SON DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME STOPPED 10/12/2001
DATE CONTRACT EXECUTED  03/06/2001 DATE ACCEPTED 10/ 12/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 05/ 15/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 192, 505. 90 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,300, 300.10 NON- PARTI Cl PATI NG 282, 986. 00 125, 263. 15
PERCENT COMPLETE: 23.73% TOTAL EARNI NGS 282, 986. 00 125, 263. 15
FUNDS AVAI LABLE: $ 909, 519. 90 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 282, 986. 00 125, 263. 15
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,943.59 -1, 626.50
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 279, 042. 41 123, 636. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 279, 042. 41 123, 636. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123, 636. 65
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REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON
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F/ A ON- THE- JOB TRAI NEE

CAT 0200

12: 06: 32
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNITS QTY TO DATE PERI OD ANOUNT
UNIT PRICE
0. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
1. 000 0. 500
LS 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
35, 626. 000 4, 959. 000
GAL 3,481.000 108, 433. 15
31. 15000 8, 440. 000 262, 906. 00
9, 108. 000 0. 000
SF 2, 190. 000 15, 330. 00
7. 00000 2, 190. 000 15, 330. 00
72.000 11. 000
DAY 6. 000 1, 500. 00
250. 00000 17. 000 4, 250. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CURRENT AMI $ 1,192,505.90%  125,263.15$ 282, 986. 00
PRQJECT TOTAL CURRENT AMI $ 1,192,505.90$  125,263.15% 282, 986. 00



